

AI Research Milestone Tracker — Sleep Disorders AI Modeling								
TOTAL MILESTONES			COMPLETED	IN PROGRESS		OVERALL PROGRESS		
13			0	1		0.0%		
Milestone ID	Milestone Deliverable	Project Phase	Lead	Status	Priority	Target Due Date	Scope & Details	
M01	Github organization	Project Setup	Laura	In Progress	High	Friday October 2nd	Repo configuration, README, access control, and branching guidelines	
M02	Defining a research question	Research Formulation	All	Not Started	High	2026-10-05	Scope core research problem and hypothesis for sleep disorder AI modeling	
M03	Finding an appropriate dataset	Data Engineering	All	Not Started	High	2026-10-05	Identify polysomnography / clinical sleep datasets (e.g. SHHS, PhysioNet)	
M04	Establish teamwork and project plan	Project Setup	All	Not Started	Medium	2026-10-05	Define cadence, role division, milestones, and shared workstreams	
M05	Literature review	Research Formulation	Jawad	Not Started	High	2026-10-09	Survey recent literature on deep learning and machine learning in sleep staging	
M06	Clarify gap in research and how our project fills that gap	Research Formulation	Jawad	Not Started	High	2026-10-09	Articulate novelty, limitations of prior work, and our unique contribution	
M07	Introduction writing	Paper & Writing	Laura	Not Started	Medium	2026-10-09	Draft problem context, clinical significance, and paper roadmap	
M08	Background and research gap writing	Paper & Writing	Selinam	Not Started	Medium	2026-10-12	Draft prior work overview and detailed thesis rationale	
M09	Dataset and responsible use writing	Paper & Writing	Anushka	Not Started	Medium	2026-10-12	Document data sources, preprocessing, patient privacy, and ethical compliance	
M10	Understanding of the field and established methods in AI modeling of sleep disorders.	Research Formulation	All	Not Started	High	2026-10-09	Benchmark feature extraction, CNN/RNN/Transformer architectures in EEG/PSG	
M11	Analysis of dataset and preliminary run through of AI model (coding)	Modeling & Evaluation		Not Started	High	Monday October 12	EDA, baseline pipeline setup, train/val/test split, and initial validation run	
M12	Proposed methods and evaluation writing	Paper & Writing		Not Started	High	2026-10-14	Draft model architecture, objective functions, baseline comparisons, and metrics	
M13	Midterm Research Plan - almost final draft of full write-up	Paper & Writing	All	Not Started	High	October 14th	All sections of the midterm research plan is completed. Individual sections have been reviewed prior to group meeting.	